

VENDOR: 54450 KIMLEY-HORN AND ASSOCIATES, INC

| DATE | INVOICE # | PO # | DESCRIPTION | AMOUNT |
|-----------|----------------|------|---|----------|
| 7/31/2021 | 013503000-0721 | | PROJECT 013503000 SERVICES THROUGH 07.31.21 | 3,980.03 |

TOTAL 3,980.03

POOLED CASH II Check #: 456



| DEPOSIT DATE |
|--------------|
| 08/13/2021 |

| PAY THIS AMOUNT |
|-----------------|
| *** VOID *** |

PAY *** VOID *** NON-NEGOTIABLE *** VOID *** FOR INFORMATION ONLY *** VOID ***

TO THE ORDER OF KIMLEY-HORN AND ASSOCIATES, INC
 P O BOX 932514
 ATLANTA, GA 31193-2514

Theresa



Invoice for Professional Services

Please remit payment electronically to:

Account Name: KIMLEY-HORN AND ASSOCIATES, INC.
 Bank Name and Address: WELLS FARGO BANK, N.A., SAN FRANCISCO, CA 94163
 Account Number: [REDACTED]
 ABA#: [REDACTED]

If paying by check, please remit to:

KIMLEY-HORN AND ASSOCIATES, INC.
 P.O. BOX 932514
 ATLANTA, GA 31193-2514

CAMDEN COUNTY BOARD OF COMMISSIONERS
 ATTN: STEVE HOWARD
 200 EAST 4TH STREET
 P.O. BOX 99
 WOODBINE, GA 31569

Invoice No: 013503000-0721
 Invoice Date: Jul 31, 2021
 Invoice Amount: \$3,980.03
 Project No: 013503000
 Project Name: SPACEPORT CAMDEN ON CALL
 Project Manager: GULLIVER, BRIAN

Federal Tax Id: [REDACTED]
 For Services Rendered through Jul 31, 2021

Client Reference:

COST PLUS MAX

KHA Ref # 013503000.3-19257268

| Description | Contract Value | Amount Billed to Date | Remaining Contract Value | Previous Amount Billed | Current Amount Due |
|----------------------------|----------------|-----------------------|--------------------------|------------------------|--------------------|
| SERVICES RENDERED | 200,000.00 | 184,431.84 | 15,568.16 | 180,451.81 | 3,980.03 |
| Total COST PLUS MAX | | | | | 3,980.03 |

Total Invoice: \$3,980.03

100.5.1506.52.1300

August 6, 2021

Steve Howard
County Administrator
200 East 4th Street
P.O. Box 99
Woodbine, Georgia 31569

Re: July 2021 Professional Services – Progress Report

Dear Mr. Howard,

At the request of Counsel, Client, and in the anticipation of litigation, Kimley-Horn and Associates, Inc. (“Kimley-Horn” or “Consultant”) provided the following engineering, planning, and environmental services in July 2021 in support of the Spaceport Camden Project:

- Reviewed Coastal Consistency Letter from Georgia DNR.
- Revised draft RAISE grant project description for the Modernization of Harrietts Bluff Rd.
- Participated in coordination call with Camden County and Atlas to discuss RAISE grant application.
- Participated in Section 106 Consultation Meeting with FAA on 7/22/2021.
- Revised Spaceport Camden Summary Flyer.
- Prepared list of Agreements included in the Launch Site Operator License Application.
- Performed project management responsibilities, including budget management, monthly progress report, and invoicing.

A breakdown of hours by team member is provided below.

| Staff | Role | Hours |
|----------------|-------------------------|--------------|
| Brian Gulliver | Project Manager | 9.0 |
| Jonathan Craig | Planner | 2.0 |
| John Martin | Senior Roadway Engineer | 4.0 |
| Meg Merry | Graphic Artist | 1.0 |

Please feel free to contact me with questions.

Best Regards,

Brian Gulliver